
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:34 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 064 Date: 16-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:00 PM Break: 00:30 Over Time: 01:30

Const Calendar Day: 526

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Showers then Scattlered Clouds

Temperature 7 AM 12 PM 4PM40 - 50 50 - 53 50 - 53

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 02/16/2011, Wednesday – Showers/Scattered Clouds, 53/41 ºF

·Checked Lotus Notes & PMIV. Printed RFI & Submittal Logs. Targeted to respond Submittal #214R12 &
R13 also the Submittal 2117R01 as well.

·Studied Sub #214R12 & 13 – Erection Procedure: Box Lift Erection Connection. Discussed with Scott
Tudor (ABF), Gary Lai. ABF needed resent the package with PE stamp.

·Discussed Sub #2117R1 – E/W-Line Floorbeam Retrofits: Shop & Erection Drawings for Floorbeam
Diaphragm Plate and Floor-Beam web Retrofits with Gary & Jason.

·Requested TEC for my PE license renewal.

·Responded Submittal #214R12 & 13, and got it out the response for Submittal # 2117R01. Took Title VI
training – on line.

·Studied Submittal # 2031 Erection Plan: Estimates of Final Box Girder Dimensions, Rev. 01 – Green
Joints. Still waiting for TYL’s comments. Left office at 05:10PM

* Worked 1.5 hours OT today (02/16/11, Wednesday)
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